: TRANSPORTATION DEPARTMENT
P.O. Box 1088

Austin, TX 78767

(512) 974-1150

Date: September 2, 2021

Project: Pedestrian Safety & Transit Connections - 2017 CAMPO Grant — PHB Installations
CIP ID: 12720.002

IFB#: CLMC810

Subject: Answers to Bidder’s Questions — No. 1

The following are answers to Bidders’ questions received on the above project. These answers do not
modify the Bid Documents. Any modifications to the Bid Documents will be through an Addendum.

Ql: Item 340S-B-3C
BID QTY =933 SY
Plans add up to 910 SQUARE FEET. App 101 Square Yards
Please check the SY gty currently shown in the bid docs.
Al:  This quantity adjustment is addressed in Addendum #1 issued on August 31, 2021.

Q2 No pay item for span wire. Is it subsidiary to Signal Cable?
A2:  Aspan wire specification and quantity will be added to the bid documents through an
addendum.

Q3: No Pay item for perimeter barricades yet shown in docs, but not as subsidiary? Shouldn't there
be either a TxDot or COA spec and pay item for this? Will these barricades have to be out while
waiting for pole delivery? Will they be paid for the entire duration they are out for each location?

A3:  There are bid items for travel lane and sidewalk closures. These closures should include
barricade costs as appropriate. Barricades should be in place as necessary to protect workers
and the public during construction and in compliance with the contract documents.

Q4: Assuming the controllers can be purchased from City, please provide cost.
A4:  Controllers are to be provided by the Contractor.

Q5: Isthe COA in possession of the Poles and Arms to be utilized on this project? If not when will
they be ordered?

Notes say for contractor to coordinate with COA to verify pole type and arms before drilling
foundations.

Does this mean the City expects the contractor to install foundations first, leaving the bolts
exposed, and then wait the delivery of the poles which could be 4-5 months depending on
market supply? Who is responsible if the bolts and or foundations are damaged by vandalism or
other means while waiting for the poles?

A5:  The Owner is anticipating having the poles and arms designated on the plans on hand by the
construction start date of this contract. Once the Contractor has confirmed a pole foundation
location, Contractor shall confirm foundation, pole and arm size with Owner’s Representative. If
the pole and/or arm change as a result of the foundation location, Owner will provide facilitated

Bidder Questions — No. 1 9/2/2021 Page 1 of 2

CLMCB810 - Pedestrian Safety & Transit Connections - 2017 CAMPO Grant — PHB Installations



Q6:

A6:

Q7

A7:

Q8
A8:

Q9
A9:

Q10:

A10:

delivery of newly designated pole/arm. Contractor is responsible for site during construction
activities; however it is the Owner’s intent to have poles available at first opportunity for
Contractor to set poles.

Assuming these plans are provided to the COA permit department and the contractor is
responsible for the payment of the permits other than the "Site Plan Small Project Exemption
Permit", what is the cost for any other required permit for each location?

After Oct. 1 no barricade inspection fees will be required for CIP projects (which applies to this
project). There will be an application fee per site. This fee is in the process of being determined.
Direction on this fee will be provided by addendum.

Will the traffic control sheets in these plans be accepted by the Permit department as is? If not,
will the COA reimburse the contractor if the Permit Department requires separate Engineered
TCP?

Owner is responsible for obtaining approval for temporary traffic control plans. Any changes in
the traffic control plans required to complete the work as designed or as a result of Owner
approved changes, will be considered a change to the plans. Any cost impact of changes in plans
will be determined as outlined in the bid documents.

14.1.4- Will the City pay for Stored materials if the conditions are met as set out in 14.1.4?
Yes. To clarify, Contractor is referring to Section 00700, Article 14.1.4.

Will the COA ATD assist/pull/pay for the permit for the proposed Electric Services?

The Contractor is responsible for permanent electrical service items as shown in the plans and
specifications. The Owner has been coordinating with Austin Energy on the cost of electrical
construction to be performed by Austin Energy. Contractor is responsible for electrical work as
shown on the plans and specifications.

Has the City and or it Utility Locating Subcontractor performed it's own Utility Locates with the
use of potholing, ground penetrating radar, vacuum excavation to determine if the detailed
locations with offsets shown in the plans for the proposed drill shafts are constructable as
drawn?

The Owner has conducted utility records research and one-call for each location. The design
plans are based on this data. No excavation or other subsurface detection methods have been
used. The contract allows for over 5 vertical feet of pot holing per pole foundation location with
the intention that this be a sufficient quantity of pot-holing to adequately identify any utility
conflicts. Pot holing quantities will be monitored and adjusted as required by the Owner’s
Representative.
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